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US AMLR Vessel Survey (R/V Moana Wave) 

South Shetlands, Antarctica 

After some delays in Punta Arenas to repair some engine problems that delayed our departure, the 
R/V Moana Wave departed to begin the 2010 AMLR cruise began approximately 0000 the 25th of 
January. The Southbound transit across the Drake was uneventful, with fair winds and seas allowing 
the ship to average approximately 10knts during the crossing. We arrived at station 02‐01, at the 
most northeast sampling station around Elephant Island on the morning of 28 January. After several 
mechanical hiccups, three stations were sampled before weather halted sampling and the ship hid 
between Clarence and Elephant Island, to wait out a moderate (30+ knot; signiRicant wave height 
~15ft), easterly that brought strong snow. On January 30th, sampling resumed  and we have been 
making slow but steady progress since. Both the scientiRic and ships crew are understanding the 
dance required to keep all the electronic, hydraulic and mechanical bits working together. Thus, 
efRiciency, and therefore speed of operations is increasing.  We are currently enroute to station 
05.5‐01, at the mid‐line of the EI grid, and will cancel transect 4, in order to make up for lost time.  

The weather reports for the next several days show a high pressure system west of Chile that should 
bring large swells from west, with strong winds. We are hopeful to Rinish, the exposed north 
stations along line 5, before the weather impacts our operations further. 

We are anticipating a Rinish date of 6 February for the EI grid, and will then proceed to Cape Shirreff 
with sufRicient days to resupply the camp with needed food, fuel and construction equipment. 

Problems and Issues ‐ The repair of the port engine Governor slowed sampling down owing to 
decreased vessel speed to 5 knots for 12 hours on the 30th. The hydraulics on the winch system 
continue to require tweaking but adjustments to ship speed during biological sampling have 
allowed the scientiRic and deck crew to operate. 


